

	Week 1	Week 2	Week 3
Requirement Analysis	March 5 – 18		
System Design			March 19
Development			
Testing			

Requirement Analysis	System Design	Development	Testing
Project Proposal Srs document	Technology selection System Architecture Database Design UX/UI Design System Modules Logic Design Test Plan	Front End Back End Database	Unit Testing Integration Testing System Testing

Front End	React Js
Back End	Node Js
Date Base	MongoDB
Version control	Git & Git Hub

Time Line

Week 4 Week 5 Week 6 Week 7 Week 8



Week 9 Week 10

